
2013 LAEPP Timeline 

1. Local Sponsors (LS) and funding announced:  4/12 

2. ODA/LS Cooperative Agreement signed and returned to ODA by 4/30 

3. LS promotes start of landowner application period:  4/15 

4. LS notifies ODA of landowner application period length (30-90 days) by 4/24 

5. Landowner application period begins for all LS on 5/1 

6. LS applies on-line for landowner (duration of application period) 

7. All landowner application periods close and all applications must be completed by 7/30 

8. LS forwards a copy of all applications they believe they can fund to ODA in priority order so that they 
are received by 5:00 PM on 8/14 
 

9. ODA reviews applications for completeness and sends materials to the Advisory Board 

10. ODA Advisory Board meets and makes recommendations to ODA Director on landowner applications 
to be funded by 8/30 
 

11. ODA Director reviews recommendations and finalizes list of landowner applications to be funded 

12. LS sends Notice of Selection to landowners with completed copy to ODA.  ODA prepares Cooperative 
Agreement Exhibit B and sends to LS for signature 
 

13. LS orders title work, clears exceptions and sends source documents and commitment to ODA for legal 
review and provides ODA with a copy of escrow agreement and Present Condition Report for review 
 

14. LS requests that ODA’s option to purchase be sent to landowners 

15. LS requests release of funds by State of Ohio (after ODA receives signed option) 

16. ODA requests release of funds from State Controlling Board, prepares purchase order and orders check 

17. At LS request, ODA sends check to LS Title Agent to hold in escrow until closing 

18. LS requests ODA prepare and send final deed 

19. LS prepares escrow package, schedules closing and purchases easement.  (Note: Prior to closing, ODA 
must approve final settlement statement.)    
 

20. Celebrate Success! 


